WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119270
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 02-28-09 through 03-27-09
Task Order Period of Performance: 02-06-09 through 10-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit
$108,581.51 (14.19 %) of the Task Order Ceiling ($765,138.00) has been expended.

B. Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e CH2M HILL’s Project Manager with the help of support staff performed routine project management
activities including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No activity.

Task 3 - Field Investigation / Data Acquisition (FI)

e CH2M HILL’s Project Manager, two Staff Engineers, Contracts Administrator, and Health and Safety
Specialist, with the help of support staff, prepared purchase orders and subcontractor tasking
documents.

e  The Project Manager coordinated groundwater sampling.

o Two Staff Engineers and a Sr. Technician prepared sampling supplies.

e The Staff Geologist and Jr. Scientist performed routine groundwater sampling and installed passive
diffusion bags in selected wells.

Task 5 - Analytical Support and Data Validation (AN)
No Activity

Task 6 - Data Evaluation (DE)
e CH2M HILL's Project Manager, Project Hydrogeologist, Database Specialist, Staff Engineer, and Jr.
Scientist revised the numerical model.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

e The Project Manager, Sr. Reviewer, Sr. Hydrogeologist, Staff Toxicologist, two GIS Specialists, Jr.
Scientist, Technical Editor, and support staff revised the draft-final RI report.

e The Project Manager attended a meeting with the PRPs on March 19, 2009 in Los Angeles.

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)
e The Project Manager, two Sr. Reviewers, Sr. Hydrogeologist, Sr. Engineer, Staff Engineer, and Jr.
Scientist attended a FS kick-off meeting.

o The Project Manager and Sr. Engineer attended a FS planning meeting with EPA in San Francisco on
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EP-S9-08-04
Omega OU02 RI/FS

March 9, 2009.

Task 13 - Post RI/FS Support (PR)
e The Project Manager prepared for and attended a meeting at WRD on March 18, 2009 followed by an
Omega site visit.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
Activities under Task RR were initiated and aggressively conducted during the month of March. Work that
was outside the WP cost assumptions included a more extensive report revision and a meeting with the
PRPs. The WP assumed only a minor revision (27 hours) and production (42 hours) for this report. Work on
this task continued through the end of the month when the report was shipped out.
There will be another meeting with PRPs in mid April, and possibly another revision of the report.
Therefore, the full extent of what is needed to complete this task is not yet known.

D. Budget Notification and Forecasting
The Task Order total budget will be exceeded if all the scope that is in the WP is performed and/or if
additional revision(s) of the report are required. There is also a possibility that some of the activities under
Task 8 (treatability studies) and Task 3 (field investigations) will not be executed, in which case the project
may stay within the total approved budget. Given the uncertainty of the work remaining, we recommended
that a work plan amendment not be prepared at this time and EPA concurred. In the event it becomes
evident that the total approved work plan budget is insufficient for the work EPA wishes us to conduct, we
will notify EPA and request an amendment at that time.
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Task Order No.:

Task Order Name:

Client
Task No.
1

2
3

10

11

12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

Task No. Task Name

PP
CR
FI

AN

DE
RA
1T

RR
RS

RE

FS
PR
CO

PROJ PLANNING & SUPPORT
COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA
ACQUISITION

ANALYTICAL SUPPORT/DATA
VALIDATION

DATA EVALUATION
RISK ASSESSMENT

TREATABILITY STUDY/PILOT
TESTING

RIREPORT

REMEDIAL ALTERNATIVES
DEVELOPMENT AND SCREENING

REMEDIAL ALTERNATIVES
EVALUATION

FS REPORT
POST RI/FS SUPPORT
TASK ORDER CLOSEOUT

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced
9 1,576.39
0 0.00
264 36,178.19
0 0.00
69 12,424.46
0 0.00
0 0.00
171 19,622.59
0 0.00
0 0.00
56 11,449.33
17 3,407.31
0 0.00
Totals: 586 84,658.27

Hours

46
0
308

56
17

713

Cumulative Cost-to-Date
Invoiced

8,542.23
0.00
44,018.51

154.60

21,386.94
0.00
0.00

19,622.59
0.00

0.00

11,449.33
3,407.31
0.00

108,581.51

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
March, 2009

Feb/2009 through Mar/2009

Period:
WP Budget
Hours Dollars

240 31,901.00
80 12,740.00
956 219,417.00
212 26,472.00
697 98,280.00
4 545.00
282 88,414.00
69 7,011.00
914 147,446.00
566 87,812.00
214 33,446.00
36 7,314.00
36 4,340.00
4,306 765,138.00

Hours

Remaining
Dollars

194 23,358.77
80 12,740.00
648 175,398.49
211 26,317.40
583 76,893.06
4 545.00
282 88,414.00
-102 -12,611.59
914 147,446.00
566 87,812.00
158 21,996.67
19 3,906.69
36 4,340.00
3,593 656,556.49






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00
PERINA, TOMAS Senior Engineer/Scientist/Specialist 7.00 30.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
BEATTIE, MARIAN Administrative and Clerical 0.90
CRUZ,ROSA | 0.70 0.70
JENSEN, NANCY KEATING 1.50 1.50
RICHARDSON, SHELLY 0.20 0.70
TOTAL, PRIME DIRECT LABOR 9.40 1,576.39 40.80 7,720.08 240.00 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 601.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 220.86

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

PROJECT PLANNING AND SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 9.40 45.80 240.00
SUBTOTAL, DIRECT COSTS 1,576.39 8,542.23 31,901.00
SUBTOTAL, TASK 1 COSTS 1,576.39 8,542.23 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 80.00
SUBTOTAL, DIRECT COSTS 12,740.00
SUBTOTAL, TASK 2 COSTS 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 5



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 9.00 16.00
MATHUR, VIKAS Staff Engineer/Scientist/Specialist 2.00 2.00
OCKERMAN, JEFF 119.00 123.00
RISAT, TEDROS 8.00 10.00
CAIN, CRYSTAL Junior Engineer/Scientist/Specialist 1.00 9.00
FOXWORTHY, TERRY Senior Technician 0.10 1.00
CIZAN, KIM Administrative and Clerical 320 3.20
DAISEY, SHANNON 0.60 0.60
TOTAL, PRIME DIRECT LABOR 142.90 16,418.10 164.80 19,249.40 956.00 98,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 1.00 4.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 20043 4.00 801.72

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 120.50 139.50
TOTAL, TEAM SUB DIRECT LABOR 120.50 13,306.82 139.50 15,404.99

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 264.40 308.30 956.00
SUBTOTAL, DIRECT COSTS 36,178.19 44,018.51 213,117.00
SUBTOTAL, TASK 3 COSTS 36,178.19 44,018.51 213,117.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 9



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.40 212.00
SUBTOTAL, DIRECT COSTS 154.60 26,472.00
SUBTOTAL, TASK 5 COSTS 154.60 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 10



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 8.00 30.00

SUN, KERANG Project Engineer/Scientist/Specialist 46.00 68.00

MADER, SARAH Staff Engineer/Scientist/Specialist 7.00 7.00

TOTAL, PRIME DIRECT LABOR 61.00 11,596.23 105.00 20,415.15 697.00 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 2.00 3.30
MA, TAIN-SHING 5.50 5.50
TOTAL, TEAM SUB DIRECT LABOR 7.50 828.23 8.80 971.79

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 12



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 68.50 113.80 697.00
SUBTOTAL, DIRECT COSTS 12,424.46 21,386.94 98,280.00
SUBTOTAL, TASK 6 COSTS 12,424.46 21,386.94 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 13



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00
SUBTOTAL, DIRECT COSTS 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 8 Task Title: TREATABILITY STUDY / PILOT TESTING Task Category Code: TT
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00
SUBTOTAL, DIRECT COSTS 85,914.00
SUBTOTAL, TASK 8 COSTS 85,914.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00 2.00

PERINA, TOMAS 43.00 43.00

SUN, KERANG Project Engineer/Scientist/Specialist 5.00 5.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00 1.00

DODS, DEVON 1.00 1.00

KEDAN, GOLAN 1.00 1.00

KERRIDGE, BENJAMIN Technician 39.00 39.00

DIAZ, FROILAN Administrative and Clerical 8.30 8.30

LANCE, JOEL 16.00 16.00

MCNARY, PATRICIA 34.60 34.60

TOTAL, PRIME DIRECT LABOR 150.90 17,229.69 150.90 17,229.69 69.00 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 20.00 20.00
TOTAL, TEAM SUB DIRECT LABOR 20.00 2,208.60 20.00 2,208.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 17



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

REMEDIAL INVESTIGATION REPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 170.90 170.90 69.00
SUBTOTAL, DIRECT COSTS 19,622.59 19,622.59 7,011.00
SUBTOTAL, TASK 9 COSTS 19,622.59 19,622.59 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 914.00
SUBTOTAL, DIRECT COSTS 147,446.00
SUBTOTAL, TASK 10 COSTS 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 19



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 566.00
SUBTOTAL, DIRECT COSTS 87,812.00
SUBTOTAL, TASK 11 COSTS 87,812.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 20



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 4.00 4.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00 2.00

GRIGORIEFF, MIKE 20.00 20.00

PERINA, TOMAS 22.00 22.00

SUN, KERANG Project Engineer/Scientist/Specialist 2.00 2.00

ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00 3.00

TOTAL, PRIME DIRECT LABOR 53.00 10,471.39 53.00 10,471.39 214.00 32,575.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 320 3.20
TOTAL, TEAM SUB DIRECT LABOR 320 353.38 3.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 12 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 56.20 56.20 214.00
SUBTOTAL, DIRECT COSTS 11,449.33 11,449.33 33,446.00
SUBTOTAL, TASK 12 COSTS 11,449.33 11,449.33 33,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 17.00 17.00
TOTAL, PRIME DIRECT LABOR 17.00 3,407.31 17.00 3,407.31 36.00 7,215.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 13 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 17.00 36.00
SUBTOTAL, DIRECT COSTS 3,407.31 3,407.31 7,314.00
SUBTOTAL, TASK 13 COSTS 3,407.31 3,407.31 7,314.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00
SUBTOTAL, DIRECT COSTS 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 26



REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S
Task O

ite:
rder Status:

Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 586.40 77,596.57 712.00 99,055.65 4,306.00 591,700.00
TOTAL, OTHER DIRECT COSTS 5,203.18 7,512.74 22,205.00
TOTAL, TRAVEL 1,858.52 1,858.52 6,916.00
TOTAL, SUBPOOL 130,305.00
TOTAL, SUBPOOL PROFIT 5,212.00
TASK ORDER TOTAL 84,658.27 108,426.91 756,338.00

Average Hourly Rate 144.37 152.29

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/127/09

4/20/09

002

Monthly Progress

Page 27






REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/6/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/27/09
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/09
Region: 9 Performance Based: No Invoice Number: 002
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
GRIGORIEFF, MIKE SANTA ANA, CA OAKLAND, CA 3/9/2009 3/9/2009 197.70 0.00 23.04 30.10 250.84MEETING AT REGION 9 HEADQUARTERS TO KICK OFF NEW O
PERINA, TOMAS RIVERSIDE, CA SAN FRANCISCO, CA 3/9/2009 3/9/2009 304.50 0.00 39.12 30.10 373.72JOMEGA RI MEETING IN SFO
PERINA, TOMAS RIVERSIDE, CA LAKEWOOD AND WHITTIE, C | 3/18/2009 | 3/18/2009 74.80 0.00 0.00 0.00 74.80[MEETING AT WRP IN LAKEWOOD & SITE VISIT AT OMEGA C
PERINA, TOMAS RIVERSIDE, CA LOS ANGELES, CA 3/19/2009 | 3/19/2009 7150 0.00 0.00 38.00 109.50{MEETING AT OPOG AT LATHAM OFFICES IN LA
Total, CH2M HILL INC Travel Costs 648.50 0.00 62.16 98.20 808.86
E2 CONSULTING ENGINEERS INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
GALLES, JENNIFER M RIVERSIDE, CA OMEGA SITE, CA 3/2/2009 3/17/2009 893.88 0.00 0.00 155.78]  1,049.66|SITE VISIT
Total, E2 CONSULTING ENGINEERS INC Travel Costs 893.88 0.00 0.00 15578 1,049.66

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1




REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 661.00

Field Equipment 3.60 1,489.19

Mail/Courier/Freight 4,845.46 5,008.43
Total, CH2M HILL INC ODCs 4,849.06 7,158.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0OU02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 354.12 354.12

Total, E2 CONSULTING ENGINEERS INC ODCs 354.12 354.12

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 1,576.39 1,576.39
3 FI 29,925.35 5,203.18 1,049.66 36,178.19
6 DE 12,424.46 12,424.46
9 RR 19,438.29 184.30 19,622.59
12 FS 10,824.77 624.56 11,449.33
13 PR 3,407.31 3,407.31
Task Order Subtotal
Subpool Profit 0.00
TOTAL 77,596.57 5,203.18 1,858.52 0.00 0.00 84,658.27

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

2/6/09

3/27/09

4/20/09

002

Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. 1 CAT CODE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 8,542.23 8,542.23
3 FI 35,456.11 7,512.74 1,049.66 44,018.51
5 AN 154.60 154.60
6 DE 21,386.94 21,386.94
9 RR 19,438.29 184.30 19,622.59
12 FS 10,824.77 624.56 11,449.33
13 PR 3,407.31 3,407.31
Task Order Subtotal
Subpool Fee 0.00
TOTAL 99,210.25 7,512.74 1,858.52 0.00 0.00 108,581.51

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
002

Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Apr-09

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

PAID BY

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
02/28/2009 [Response Action Contract
to FOR TASK ORDER 038 REGION 9
03/27/2009 Cost $84,658.27
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $84,658.27

"1 certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;

that

payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

by: M

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

IPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] PARTIAL BY
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] ADvANCE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]

< |CASH DATE PAYEE

il £

- When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per
John Smith Secretary”, or "Treasurer'

', as the case may be.

PER

TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606






Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 003

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0U02 RI/FS Voucher No. 002
Reporting Period From: 02/28/2009 To: 03/27/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 4.0 5.0 $920.32 $1,150.40
Senior Engineer/Scientist/Specialist 130.0 182.0 $26,055.90 $36,478.26
Project Engineer/Scientist/Specialist 54.0 88.0 $10,823.22 $17,637.84
Staff Engineer/Scientist/Specialist 293.2 322.9 $32,378.09 $35,657.86
Junior Engineer/Scientist/Specialist 1.0 9.0 $82.53 $742.77
Senior Technician 0.1 1.0 $11.72 $117.19
Technician 39.0 39.0 $2,621.97 $2,621.97
Administrative and Clerical 65.1 66.5 $4,702.82 $4,803.96
TOTAL LABOR 586.4 713.4 $77,596.57 $99,210.25
Reclass $0.00 $0.00
Other ODCs $5,203.18 $7,512.74
Travel $1,858.52 $1,858.52
Subpool $0.00 $0.00
TOTAL NON-LABOR $7,061.70 $9,371.26
TOTALS - CURRENT AND CUMULATIVE $84,658.27 $108,581.51
AMOUNT DUE THIS VOUCHER $84,658.27
CH2M HILL INC $66,357.03 $86,460.50
CH2M Hill Affiliates $200.43 $1,403.01
Team Subcontracts
CFEST INC $0.00 $0.00
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $18,100.81 $20,718.00
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $18,100.81 $20,718.00
TOTALS BY FIRM - CURRENT AND CUMULATIVE $84,658.27 $108,581.51
*** This voucher contains confidential business information *** Prj# 386743
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